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ESTIMATE RUN 07/12/2017

ESTIMATE SUMMARY 11:08:10

CONTID: C20953         ESTIMATE NO: 0003 PROG 2005

PCN: 20953-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH402 & CR9E INTERSECTION PERCENT TIME:

PROJECT NO: STA402A-010                   

SH402 & CR9E INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,108,222.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,053,131.70 NON-PARTICIPATING 32,701.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

99.76%

2,615.50

32,701.20

32,701.20

32,701.20

$

$

$

$

11,500.00

1,094,107.33

1,105,607.33

0.00

1,105,607.33

-15,796.98

0.00

1,089,810.35

0.00

AMOUNT DUE 1,089,810.35 32,701.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,701.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 48

ORIG TIME ALLOW: 48

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/19/2017

03/19/2017

07/12/2017

09/29/2016

10/17/2016

11/01/2016

03/19/2017
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PCN: 20953-BID    ESTIMATE RUN 07/12/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Structure Removal of Structure (Mailbox) 1.000

0.000

202-00001  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0015 Removal of Tree 18.000

0.000

202-00010  
 

18,000.0018.000

0.00

18.000

EACH

1,000.00000

0020 *Removal of Delineator 29.000

0.000

202-00090  
 

290.0029.000

0.00

29.000

EACH

10.00000

0025 Removal of Asphalt Mat 3,550.000

0.000

202-00220  
 

17,750.003,550.000

0.00

3,550.000

SY  

5.00000

0030 Removal of Asphalt Mat (Planing) 6,829.900

0.000

202-00240  
 

27,319.606,829.900

0.00

6,829.900

SY  

4.00000

0035 *Removal of Ground Sign 9.000

0.000

202-00810  
 

1,035.009.000

0.00

9.000

EACH

115.00000

0040 *Removal of Fence 2,231.000

90.000

202-01000  
 

2,785.202,321.000

108.00

2,321.000

LF  

1.20000

0045 Clean Culvert 3.000

1.000

202-04002  
 

10,000.004.000

2,500.00

4.000

EACH

2,500.00000

0050 Embankment Material (Complete In Place) 14,336.000

0.000

203-00060  
 

358,400.0014,336.000

0.00

14,336.000

CY  

25.00000

0055 Muck Excavation 113.000

0.000

203-00100  
 

3,955.00113.000

0.00

113.000

CY  

35.00000
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PCN: 20953-BID    ESTIMATE RUN 07/12/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Blading 25.500

2.000

203-01500  
 

4,125.0027.500

300.00

27.500

HOUR

150.00000

0065 Potholing 23.000

0.000

203-01597  
 

4,600.0023.000

0.00

23.000

HOUR

200.00000

0070 *Erosion Log Type 1 (12 Inch) 252.000

890.000

208-00002  
 

7,423.001,142.000

5,785.00

1,142.000

LF  

6.50000

0075 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

75.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

125.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0095 *Erosion Control Management 40.000

11.000

208-00207  
 

7,650.0051.000

1,650.00

51.000

DAY 

150.00000

0100 Reset Monument Box 1.000

0.000

210-00066  
 

800.001.000

0.00

1.000

EACH

800.00000

0105 *Seeding (Native) 5.500

0.000

212-00006  
 

5,500.005.500

0.00

5.500

ACRE

1,000.00000

0110 *Soil Conditioning 5.500

0.000

212-00032  
 

19,250.005.500

0.00

5.500

ACRE

3,500.00000
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PCN: 20953-BID    ESTIMATE RUN 07/12/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 5.500

0.000

213-00002  
 

4,537.505.500

0.00

5.500

ACRE

825.00000

0120 *Mulch Tackifier 750.000

250.000

213-00061  
 

4,250.001,000.000

1,062.50

1,000.000

LB  

4.25000

0125 Aggregate Base Course (Class 6) 2,641.420

0.000

304-06000  
 

47,545.562,641.420

0.00

2,641.420

TON 

18.00000

0130 Hot Mix Asphalt (Patching) (Asphalt) 35.440

0.000

403-00720  
 

5,316.0035.440

0.00

35.440

TON 

150.00000

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,705.540

0.000

403-34751  
 

305,860.104,705.540

0.00

4,705.540

TON 

65.00000

0137 Geogrid Reinforce 0.000

138.000

506-01020  
 

690.00138.000

690.00

138.000

SY  

5.00000

0140 *Corner and Line Brace Post 8.000

4.000

607-00010  
 

3,000.0012.000

1,000.00

12.000

EACH

250.00000

0145 *Fence Barbed Wire with Metal Posts 1,800.000

664.000

607-01000  
 

11,827.202,464.000

3,187.20

2,464.000

LF  

4.80000

0150 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.50000

0155 *Delineator (Type I) 17.000

0.000

612-00001  
 

595.0017.000

0.00

17.000

EACH

35.00000

0160 *Delineator (Type II) 7.000

0.000

612-00002  
 

266.007.000

0.00

7.000

EACH

38.00000
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PCN: 20953-BID    ESTIMATE RUN 07/12/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 *Delineator (Type III) 3.000

0.000

612-00003  
 

120.003.000

0.00

3.000

EACH

40.00000

0170 *Sign Panel (Class I) 51.500

4.000

614-00011  
 

1,387.5055.500

100.00

55.500

SF  

25.00000

0175 *Sign Panel (Class II) 24.000

0.000

614-00012  
 

840.0024.000

0.00

24.000

SF  

35.00000

0180 *Steel Sign Support (2-Inch Round)(Post and Socket) 11.000

2.000

614-01503  
 

5,200.0013.000

800.00

13.000

EACH

400.00000

0185 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

550.00000

0190 *Construction Surveying 0.800

0.200

625-00000  
 

35,000.001.000

7,000.00

1.000

L S 

35,000.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0200 *Public Information Services (Tier IV) 0.900

0.100

626-01104  
 

15,000.001.000

1,500.00

1.000

L S 

15,000.00000

0205 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

0.000

GAL 

55.00000

0210 *Pavement Marking Paint (Waterborne) 177.000

0.000

627-00011  
 

9,735.00177.000

0.00

177.000

GAL 

55.00000

0215 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 181.000

0.000

627-30405  
 

2,896.00181.000

0.00

181.000

SF  

16.00000
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PCN: 20953-BID    ESTIMATE RUN 07/12/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

60.000

0.000

627-30410  
 

960.0060.000

0.00

60.000

SF  

16.00000

0225 *Flagging 876.500

87.000

630-00000  
 

26,014.50963.500

2,349.00

963.500

HOUR

27.00000

0230 *Traffic Control Inspection 25.000

3.000

630-00007  
 

4,900.0028.000

525.00

28.000

DAY 

175.00000

0235 *Traffic Control Management 31.000

4.000

630-00012  
 

35,000.0035.000

4,000.00

35.000

DAY 

1,000.00000

0240 *Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

864.0010.800

0.00

12.000

EACH

80.00000

0245 *Construction Traffic Sign (Panel Size B) 83.700

0.000

630-80342  
 

8,370.0083.700

0.00

93.000

EACH

100.00000

0250 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

10,800.002.700

0.00

3.000

EACH

4,000.00000

0255 *Drum Channelizing Device 57.600

0.000

630-80360  
 

2,016.0057.600

0.00

64.000

EACH

35.00000

0260 *Traffic Cone 90.000

0.000

630-80380  
 

630.0090.000

0.00

100.000

EACH

7.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20953-BID    ESTIMATE RUN 07/12/2017

PROJECT: STA402A-010                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 F/A Asphalt Pavement Incentive 11,760.950

0.000

700-70012  
 

11,760.9511,760.950

0.00

11,760.950

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 7,698.720

0.000

700-70019  
 

7,698.727,698.720

0.00

7,698.720

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

144.500

700-70021  
 

144.50144.500

144.50

240.000

HOUR

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,094,107.3332,701.201,096,722.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0305 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0310 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 11,500.000.0011,500.00CURRENT AMT0400 $ $ $

$ 1,105,607.3332,701.20$1,108,222.83$CURRENT AMTPROJECT TOTAL


